



Future Insights and Directions for the Mallecoota Youth Group

Contents

Scope of the Project.....	3
Engagement Team (Current enrolled degree).....	3
Key Stakeholder	3
Project Plan	4
Timeline.....	5
Deliverables.....	6

Scope of the Project

This project involves the Engagement Team identifying relevant findings, insights and recommendations regarding four critical domains of knowledge (as detailed in Table 1, Page 4). Through investigation of these domains of knowledge, this scoping study will assist The Sanctuary (Mallacoota Youth Group) ('the Organisation') in preparing their organisation for all foreseeable future programs and activities related to their targeted demographic, the youth of Mallacoota.

Engagement Team (Current enrolled degree)

- Iris (Bachelors of Commerce and Finance)
- Wisley (Bachelors of Commerce and Economics)
- Ivy (Masters in Public policy and Economics)
- Hsia (Masters in International Economics and Finance)
- Patrick (Doctor of Medicine)

Key Stakeholder

- Brodie Gaudion, The Sanctuary Mallacoota Youth Group
 - Contact (E): mallacootayouthcentre@gmail.com
 - Contact (M): 0492874241

Project Plan

As per the project scope outlined in the brief, and visible below in *Table 1*, we have broken the project down into the following areas for further investigation:

Table 1: Breakdown of Project Investigation areas and responsibilities of Team Members

Task	Team Member responsible	Outcome
Megatrends reshaping the youth group/development industry	Ivy	Report on which megatrends are likely to impact the Organisation and stratification of risk
Risk factors for Australian youth with regards to economic forecasts, job availability, unemployment and mental health outcomes. Focus will be on the Mallacoota region and/or state (data permitting)	Iris and Hsia	Report on risk factors for targeted demographic relevant to the Organisation
Sources of grant / project funding for community organisations, with specifics re: types and level of autonomy	Patrick	Report on applicable sources of grant / project funding for the Organisation and planned projects
Pros and cons of NFP vs Social Enterprise vs Charity legal structures	Wisley	Report on the benefits and/or limits of the respective legal structures for the Organisation

Timeline

Figure 1: Visual representation of planned milestones for the Project

Future Insights and Directions

The Sanctuary Mallacoota Youth Group
Brodie Gaudion


Project Start Date:

Scrolling Increment:

Legend:

On Track
Low Risk
Med Risk
High Risk
Unassigned

Milestone Description	Category	Assigned To	Progress	Start	No. Days
Week 1 and 2					
Planning	On Track	Team 10	100%	17/06/2020	7
Research	Goal		0%	24/06/2020	7
Draft Report submit to Mentor	Goal		0%	1/07/2020	1
Adjust Draft Report as per Feedback	Goal		0%	2/07/2020	2
Draft Report submit to Client	Goal		0%	3/07/2020	1
Week 3					
Adjust Draft report as per Feedback	Goal		60%	4/07/2020	5
Submit Final Report to Mentor	Goal		50%	8/07/2020	1
Adjust Final Report as per Feedback	Goal		33%	9/07/2020	2
Submit Final Report to Client	Goal			10/07/2020	1



Deliverables

As outlined in Table 1 (Page 4), key deliverables for this project are the insights pertaining to the four domains of knowledge. Specifically, a report will be submitted detailing:

- Which megatrends are likely to impact the Organisation and stratification of risk
- What risk factors (if any) are present for the targeted demographic relevant to the Organisation
- What applicable sources of grant / project funding are available for the Organisation and planned projects
- What are the benefits and/or limitations of the respective legal structures for the Organisation